
 Defense Environmental Restoration ProgramTable B-1 Status of Installations with FY98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Installation/FFID

Additional Progress InformationEstimated    Costs
By Fiscal Year

($000)

Completed Underway Future

Phase
Sites (Actions)

Schedule
Impact in

FY97*

Cost
Incurred

Thru
FY97
($000)

FY97 
Funds

Obligated
($000)

FY98
Execution
Planned
($000)

FY99
Planning
Estimate
($000)

RAB BRAC Year NPL/Proposed NPL

 South Carolina

uu   Army - FORT JACKSON / SC421372044900

Continue partnering w/ regulators. Perform IRAs at sites. 
Pursue NFRAP at > 9 sites. Cont. to prepare, execute last PY
WPs (fund,obligate WPs) as required for corrective action.

Progress Planned for FY98-FY99

7 NFRAPs out of 15 SWMUs. 18 Phase I&II approved WPs 
under execution. 1st priority Final RFI for 2 sites underway. 
Partnering efforts helped progress. 14 addtional WPs 
approved & under execution. More coming. NE sites scored.

Progress in FY97

Investigation

Interim Actions

$4,360 $215 $405 $833Sites with Response Complete 11 REG

FY98-2011** $21,710

0

0

Design

RA-C

RA-O (LTO)

LTM

11 026

4(4) 0(0)

0

4 0

0

25

$1,055 $0 $0 $0

$359 $0 $120

FUND

REG

REG

25

11

$17

$580 $0 $0 $350

$0 $0 $0 $27

Total $6,354 $215 $525 $1,227

FY03 $2,236

FY02 $1,084

FY01 $879

FY00 $571

-Relative Risk 
Category

High

Sites in 
Progress

10

Medium 7

Low 9

Not Evaluated 0

0Not Required

37Total Number of Sites

0 0 10 $0 $0 $0 $0

uu   Navy - BEAUFORT MCAS / SC417302320900

The sites at MCAS are relatively clean IAW the Navy Risk 
model and did not receive funding in FY97. RFI/CS work 
plan will be reviewed/completed in 1998.  IM at SWMUs 5 
& 9 in FY98.  Monitoring at various UST sites is planned.

Progress Planned for FY98-FY99

Draft RFI workplan prepared by Navy in May 1992 
reviewed by DHEC in April 1996.  Navy contractor 
preparing a generic work plan to address all sampling and 
short plans for each site.  UST study completed at day tanks.
Initiated USGS intrinsic bio at MCEX.

Progress in FY97

Investigation

Interim Actions

$2,337 $23 $0 $511Sites with Response Complete 19

FY98-2013** $16,514

1

0

Design

RA-C

RA-O (LTO)

LTM

21 020

1(2) 1(1)

0

1 2

2

10

$0 $0 $120 $56

$0 $0 $5310

17

$0

$66 $66 $424 $0

$106 $106 $121 $166

Total $2,509 $195 $718 $753

FY03 $1,447

FY02 $965

FY01 $1,810

FY00 $987

-Relative Risk 
Category

High

Sites in 
Progress

1

Medium 13

Low 6

Not Evaluated 2

0Not Required

41Total Number of Sites

0 0 1 $0 $0 $0 $20

uu   Navy - CHARLESTON FISC / SC417002434300

Progress Planned for FY98-FY99

Refer to page A-30

Progress in FY97

Investigation

Interim Actions

$1,539 $39 $0 $0Sites with Response Complete 5

FY98-1999** $4,149

0

0

Design

RA-C

RA-O (LTO)

LTM

21 03

2(3) 1(1)

0

2 0

0

17

$50 $50 $0 $25

$0 $0 $7116

8

$231

$0 $0 $2,283 $1,307

$0 $0 $0 $8

Total $1,589 $89 $2,354 $1,571

FY03 $21

FY02 $19

FY01 $19

FY00 $19

-Relative Risk 
Category

High

Sites in 
Progress

10

Medium 8

Low 0

Not Evaluated 1

0Not Required

24Total Number of Sites

RAB BRAC 1995

0 0 0 $0 $0 $0 $0

uu   Navy - CHARLESTON NS / SC417002425800

Progress Planned for FY98-FY99

Refer to page A-30

Progress in FY97

Investigation

Interim Actions

$4,392 $4,192 $0 $0Sites with Response Complete 4

FY98-2003** $17,975

0

0

Design

RA-C

RA-O (LTO)

LTM

55 02

2(2) 2(3)

1

1 1

2

49

$8,269 $4,819 $513 $372

$50 $0 $32146

20

$550

$260 $260 $6,985 $6,825

$31 $31 $35 $9

Total $13,002 $9,302 $7,866 $7,857

FY03 $184

FY02 $178

FY01 $302

FY00 $287

-Relative Risk 
Category

High

Sites in 
Progress

26

Medium 20

Low 4

Not Evaluated 3

0Not Required

57Total Number of Sites

RAB BRAC 1993

0 0 4 $0 $0 $12 $101

B-1-1*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.
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Schedule
Impact in

FY97*

Cost
Incurred
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 South Carolina

uu   Navy - CHARLESTON NSY / SC417002256000

Progress Planned for FY98-FY99

Refer to page A-30

Progress in FY97

Investigation

Interim Actions

$0 $0 $0 $0Sites with Response Complete 0

FY98-2001** $5,188

0

0

Design

RA-C

RA-O (LTO)

LTM

0 039

0(0) 0(0)

0

0 0

0

39

$0 $0 $0 $46

$0 $0 $7738

11

$308

$0 $0 $387 $991

$0 $0 $0 $1

Total $0 $0 $464 $1,346

FY03 $12

FY02 $12

FY01 $12

FY00 $3,227

-Relative Risk 
Category

High

Sites in 
Progress

3

Medium 1

Low 32

Not Evaluated 3

0Not Required

39Total Number of Sites

RAB BRAC 1993

0 0 0 $0 $0 $0 $0

uu   Navy - CHARLESTON NWS / SC417002262000

RFI planned at 3 SWMUs in FY98.  The work plan has been 
written and approved by SCDHEC.  In FY98 samples will be
taken, analyzed and a report written for SWMU 11, 12, and 
24.  Ongoing work at regulated units.

Progress Planned for FY98-FY99

Field work during FY 97 at SWMUs 2, 21,23, and 27.  
Reports will submitted in 1998.    

Progress in FY97

Investigation

Interim Actions

$7,890 $1,735 $1,306 $813Sites with Response Complete 12

FY98-2015** $29,081

0

0

Design

RA-C

RA-O (LTO)

LTM

14 521

2(2) 1(1)

1

1 1

0

18

$1,502 $370 $0 $721

$187 $0 $014

22

$0

$1,309 $0 $530 $987

$0 $0 $0 $6

Total $10,888 $2,105 $1,836 $2,527

FY03 $719

FY02 $1,352

FY01 $1,082

FY00 $858

-Relative Risk 
Category

High

Sites in 
Progress

6

Medium 14

Low 8

Not Evaluated 0

0Not Required

40Total Number of Sites

RAB

0 0 1 $0 $0 $0 $0

uu   Navy - PARRIS ISLAND MARINE CORPS RECRUIT DEPOT / SC417302276300

Progress Planned for FY98-FY99

Refer to page A-146

Progress in FY97

Investigation

Interim Actions

$2,178 $1,363 $901 $1,430Sites with Response Complete 10

FY98-2018** $18,357

0

0

Design

RA-C

RA-O (LTO)

LTM

11 014

3(3) 1(1)

0

2 0

0

8

$725 $69 $0 $0

$0 $0 $08

10

$0

$2,018 $0 $0 $0

$0 $0 $86 $48

Total $4,925 $1,436 $1,073 $1,478

FY03 $2,102

FY02 $4,652

FY01 $1,079

FY00 $1,430

-Relative Risk 
Category

High

Sites in 
Progress

7

Medium 2

Low 5

Not Evaluated 0

1Not Required

25Total Number of Sites

NPL

0 1 5 $4 $4 $86 $0

uu   Air Force - CHARLESTON AIR FORCE BASE / SC457182446000

Meet FY98 relative risk reduction goals at sites agreed upon 
by Charleston AFB and HQ AMC/CEV (estimate that site 
agreement will be reached NLT Feb 98).

Progress Planned for FY98-FY99

Completed RFI's at 3 sites and met FY97 relative risk 
reduction goals (2 sites - risk reduced from high to medium 
in one case and from high to low in the other).

Progress in FY97

Investigation

Interim Actions

$4,444 $64 $0 $0Sites with Response Complete 25

FY98-2011** $4,887

2

0

Design

RA-C

RA-O (LTO)

LTM

35 06

7(7) 1(1)

3

1 4

6

3

$1,854 $0 $0 $0

$693 $7 $03

5

$0

$2,315 $2,090 $50 $49

$1,837 $0 $350 $339

Total $11,143 $2,161 $400 $437

FY03 $390

FY02 $392

FY01 $392

FY00 $390

-Relative Risk 
Category

High

Sites in 
Progress

8

Medium 0

Low 3

Not Evaluated 1

4Not Required

41Total Number of Sites

0 2 0 $0 $0 $0 $49

B-1-2*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.
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 South Carolina

uu   Air Force - MCENTIRE AIR GUARD BASE / SC457282516000

Finalize the remedial design on four sites.  Complete the site 
investigation report on site 8 and determine further or no 
further action.

Progress Planned for FY98-FY99

An engineering evaluation cost analysis was awarded on 
four sites and the community relations plan was initiated.  
Completed the draft final site investigation report on site 8.

Progress in FY97

Investigation

Interim Actions

$1,026 $0 $0 $0Sites with Response Complete 8

FY98-2009** $2,668

0

0

Design

RA-C

RA-O (LTO)

LTM

8 04

1(1) 4(4)

0

0 0

0

3

$0 $0 $0 $230

$200 $0 $03

3

$0

$0 $0 $0 $0

$0 $0 $0 $0

Total $1,226 $0 $0 $230

FY03 $0

FY02 $172

FY01 $78

FY00 $0

-Relative Risk 
Category

High

Sites in 
Progress

2

Medium 1

Low 1

Not Evaluated 0

0Not Required

12Total Number of Sites

0 0 3 $0 $0 $0 $0

uu   Air Force - MYRTLE BEACH AIR FORCE BASE / SC457002482100

Progress Planned for FY98-FY99

Refer to page A-131

Progress in FY97

Investigation

Interim Actions

$15,135 $2,614 $0 $0Sites with Response Complete 165

FY98-2007** $15,509

1

2

Design

RA-C

RA-O (LTO)

LTM

178 013

48(49) 4(4)

6

2 1

16

5

$3,664 $300 $0 $0

$1,282 $0 $02

4

$0

$8,887 $0 $400 $0

$500 $0 $2,168 $0

Total $33,766 $6,014 $7,081 $800

FY03 $904

FY02 $1,197

FY01 $1,200

FY00 $1,400

-Relative Risk 
Category

High

Sites in 
Progress

3

Medium 7

Low 2

Not Evaluated 5

9Not Required

191Total Number of Sites

RAB BRAC 1991

0 0 3 $4,298 $3,100 $4,513 $800

uu   Air Force - SHAW AIR FORCE BASE / SC457212446600

FY97: Award LTO at ST-18, continue LTO at OU-1, 
construct off-base extraction system for OT-16 (OU-2B), 
and install pilot study at FT-1 (OU-4).  FY98:  Will have all 
RAs in place by end of FY98.

Progress Planned for FY98-FY99

FY96: Awarded RA & LTO at OU-1 
(SS-4,OT-5,ST-14,SS-15); Currently 15 sites are response 
complete, 11 in cleanup, and 6 under investigation.

Progress in FY97

Investigation

Interim Actions

$14,969 $0 $0 $0Sites with Response Complete 19

FY98-2008** $34,872

0

0

Design

RA-C

RA-O (LTO)

LTM

28 04

2(2) 3(3)

8

3 5

1

2

$2,577 $0 $0 $0

$15,550 $0 $0

TECH

1

8

$0

$7,059 $106 $68 $0

$0 $0 $488 $573

Total $42,418 $1,315 $2,619 $2,301

FY03 $2,251

FY02 $2,427

FY01 $3,636

FY00 $2,663

-Relative Risk 
Category

High

Sites in 
Progress

9

Medium 1

Low 0

Not Evaluated 0

3Not Required

32Total Number of Sites

RAB

0 3 5 $2,263 $1,209 $2,063 $1,728

uu   FUDS - COLUMBIA AAB / SC49799F494900

Progress Planned for FY98-FY99

Progress in FY97

Investigation

Interim Actions

$33 $0 $0 $0Sites with Response Complete 0

FY98-2032** $84,472

0

0

Design

RA-C

RA-O (LTO)

LTM

1 11

0(0) 0(0)

0

0 0

0

2

$0 $0 $0 $0

$0 $0 $02

1

$0

$0 $0 $0 $0

$0 $0 $0 $0

Total $33 $0 $0 $0

FY03 $0

FY02 $0

FY01 $0

FY00 $0

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 0

Not Evaluated 1

2Not Required

3Total Number of Sites

0 0 1 $0 $0 $0 $0

B-1-3*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.
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 South Carolina

uu   FUDS - CP CROFT / SC49799F492600

Complete Removal Action 1, EE/CA Phase 2, Engineering 
Design, and begin Removal Action 2.

Progress Planned for FY98-FY99

Completed EE/CA Phase 1.  Initiated first Removal Action, 
Engineering Design, and EE/CA Phase 2.

Progress in FY97

Investigation

Interim Actions

$4,345 $1,218 $80 $0Sites with Response Complete 1

FY98-2020** $6,654

0

0

Design

RA-C

RA-O (LTO)

LTM

2 10

1(1) 0(0)

2

1 1

0

1

$1,433 $0 $0 $0

$88 $10 $01

0

$0

$3,806 $487 $1,230 $2,125

$0 $0 $0 $0

Total $9,672 $1,715 $1,310 $2,125

FY03 $0

FY02 $0

FY01 $0

FY00 $1,125

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 0

Not Evaluated 1

1Not Required

3Total Number of Sites

RAB

0 0 0 $0 $0 $0 $0

uu   FUDS - DONALDSON AFB / SC49799F494600

Contract- Field investigation, RD, Risk Assessment, and FS 
will be completed.  Phase II RI/FS will be submitted to 
SCDHEC for review. Inhouse- Phase II SARs will be 
completed and submitted to SCDHEC for review.  Upon 
SCDHEC review completion, remedia

Progress Planned for FY98-FY99

Contract- Project on hold pending scoping, negotiation, and 
award of contract mod for Phase II RI/FS & RD for IRA . 
Mod was awarded and WP finalized. Inhouse- Completed 
Phase I SARs/Phase II workplans for all 7 sites & submitted 
to SCDHEC for review.

Progress in FY97

Investigation

Interim Actions

$4,087 $676 $175 $0Sites with Response Complete 2 TECH

FY98-2004** $5,528

1

0

Design

RA-C

RA-O (LTO)

LTM

3 02

0(0) 2(2)

2

2 0

1

2

$21 $21 $630 $50

$109 $0 $551

1

$0

$6,406 $0 $0 $0

$0 $0 $330 $0

Total $10,623 $697 $1,190 $50

FY03 $2,406

FY02 $0

FY01 $298

FY00 $21

-Relative Risk 
Category

High

Sites in 
Progress

2

Medium 0

Low 0

Not Evaluated 0

1Not Required

5Total Number of Sites

0 0 0 $0 $0 $0 $0

B-1-4*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.


